
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

March 3, 2000

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part
C (implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS
Change Management at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE 
   
NWS Pacific Region
Headquarters (PRH)
  

3. SUBMITTING
AUTHORITY

Name: Jay R. del Cano
Routing Code: W/PR11

4. COGNIZANT TECHNICAL INDIVIDUAL

Name: Paul Jendrowski
Routing Code: HFO SOO
Phone: (808) 973-5274

5. ORIGINATOR TRACKING
NUMBER

PRH00-103H

6. SYSTEMS AFFECTED BY CHANGE        
                                                    DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
        ASOS          X   AWIPS            CRS               NEXRAD            OTHER (specify) see attach.

7. WSH  TRACKING NUMBER

NWS 557

8. TITLE OF CHANGE 

Additional Mass Storage to HFO AWIPS

9. TYPE OF CHANGE          
                                     
      X   HARDWARE               SOFTWARE                DOCUMENTATION
ONLY                                                

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

Honolulu WFO (HFO)

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Much of operational data used by the Honolulu Forecast Office (HFO) is locally ingested and is not available via the AWIPS
communication network (ACN).  These additional data (satellite and model) are critical to the operations of the forecast
office.  These data are required to be accessible via the AWIPS workstations in order to commission the HFO AWIPS.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

Upgrade HFO AWIPS to RFC mass storage configuration to handle locally ingested model and satellite data (addition of a
minimum of 4 GB of mass storage required).

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED
CHANGE DATE

May 1, 2000

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

Proposed commissioning date of HFO AWIPS is in August.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

PRH00-103H
All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not apply.  State why
information is unknown and when it will be available.  Attach extra pages if necessary, referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative time, and software
development time when applicable.)

3. SOURCE OF FUNDING 4. TOTAL COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)

     

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs) AMOUNT

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation
costs)

APO

AMOUNT

$5,000 est

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)

     

AMOUNT

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT

SUPPORTING INFORMATION AND SCHEDULES 

Provide detailed information needed to implement the requested change.
10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start,
Beta Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such
as Solicitation, Contract Start Date, Delivery Date, Kit Proofing, 
etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE

APO acquire and provide mass storage–5/15/00; HFO ESA
install–6/1/00

13. FACILITY INFORMATION (Attach facility drawings/plans.)
N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person
or organization responsible for obtaining each)
N/A
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial,
and document numbers.   Attach Part B, Page 2, if needed.)

Mstorage 1; Mstorage 2

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)

Minimal: Software configuration if necessary;
installation of mass storage

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and
support equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up
needs and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
N/A
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

PRH00-103H

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced and specify any changes in
related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME, CIRCUIT
TYPE, SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED DOCUMENT 9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR
CONFIGURATION

B. SERIAL NUMBER(S) OR COMMENTS A. IDENTIFIER B. REV A. IDENTIFIER B.
REV

           NWSRC Form 1001, 9/15/99                                                                   Part B - Page 2 (Physical Item and Document Impact Matrix Supplement)



NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING
NUMBER

PRH00-1003H
WSH is responsible for Part C, but submitters may complete sections that would help clarify the change requirement or the necessary
implementation actions. 

2. WSH  TRACKING NUMBER

NWS 557

3. CCB COST EVALUATION

     NWS COST $              FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $      
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             

          Engineering Modification Note                    Software Release Notes                         Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional documentation required, and status
reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED
COMPLETION
DATE

7. RESPONSIBLE
PERSON AND OFFICE

8. DOCUMENT OR ACTION
REQUIRED TO VERIFY
COMPLETION 

Provide additional mass storage devices.

Install additional mass storage devices.

     

5/15/00

6/01/00

APO

HFO ESA
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